Grantee: State of Washington
Grant: B-08-DN-53-0001
April 1, 2013 thru June 30, 2013 Performance Report
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Grant Number: Obligation Date: Award Date:
B-08-DN-53-0001

Grantee Name: Contract End Date: Review by HUD:

State of Washington Submitted - Await for Review
Grant Amount: Grant Status: QPR Contact:
$28,047,781.00 Active No QPR Contact Found

Estimated PI/RL Funds:
$7,000,000.00

Total Budget:
$35,047,781.00

Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

The housing bubble has burst in the state of Washington. The national economic slowdown and banking crisis, combined with huge job
losses in local economies, have taken a heavy toll on the Washington housing market and economy. The prospects for the Washington
housing market look grim and will likely continue to decline until the foreclosure crisis is abated.

Data released by HUD present an ominous outlook for the Washington housing market. The HUD NSP Foreclosure Needs Data report shows
over 63,000 homeowners are either in foreclosure or seriously delinquent in their mortgage payments. The foreclosure rate in Washington
increased from 1.42%, according to LISC 2008 data, to 5.5%, according to the HUD 2009 data. According to data released by the Department
of Housing and Urban Development, the state of Washington has over 122,000 subprime mortgages. The rise in foreclosures is expected to
continue over the next few years. Some estimate Washington may have over 100,000 foreclosures by the end of 2010.

The rise in foreclosures is causing a significant drop in the value of homes and home sales. The median price of homes reached its peak in
2006. By the end of the first quarter of 2009, the statewide median home price fell nearly 20% from slightly more than $300,000 in 2006 to
$253,500 in 2009. The Washington economy has lost roughly one-sixth of the value of its residential property.

Foreclosures is one of the main culprits in the decline of the Washington home values and the erosion of its property tax
base. Foreclosures account for a loss of nearly $9 billion of property value. The loss of property value, tax base and equity will continue to
increase unless steps are taken to stop it.

Distribution and and Uses of Funds:

The Washington housing and foreclosure crisis is taking the fuel out of local economies. Foreclosures are causing a deflation of housing
prices, which causes credit markets to freeze &ndash and results in a drop in home sales, which contributes to even more foreclosures. A
metaphorical chase develops where one factor contributes to the haste of the other factors. As a result, over the past year the number and
rate of foreclosures in Washington has tripled. The situation is expected to get worse without intervention to stop the rise of foreclosure rates.

The State of Washington is using the funding it received from the Housing and Economic Recovery Act of 2008 to provide emergency financial
assistance to local jurisdictions. It distributed the funds to approximately 26 jurisdictions. Together they plan to recover approximately 500
foreclosed properties. Nearly all of the jurisdictions plan to use some of the properties to house very low income households. Although they
are required to use 25% of their NSP funds to house very low income households, they will exceed this target. Collectively they play to house
roughly 180 very low income households which represent 36% of the total NSP target.

A large number of the jurisdictions plan to underwrite the activities of non-profit agencies. Approximately 73 units will be used by non-profit
agencies to provide supportive housing for homeless families. Four out of six counties (King, Kitsap, Snohomish, Clark and Spokane) are
going to solicit contracts from non-profit agencies. The cities of Federal Way, Kent, Tacoma, and Vancouver are also going to enter into
contracts with non-profits agencies.

Seven jurisdictions are working with their local housing authorities. A number of these units will be used for supportive housing. These cities
include Everett, Kelso, Lacey, Walla Walla, Yakima and Yelm. Together they plan to provide 24 housing units to very low income households.
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Five jurisdictions are going to provide recovered-foreclosed properties to Habitat for Humanity who, in turn, will rehabilitate and sell them to
very low income households. The cities include Aberdeen, Lakewood, Spokane County and Toppenish. This partnership will recover 24

housing units.

The remaining jurisdictions plan to work with their local community action councils (Hoquiam); community development organization (Pierce
County), and community land trust (Seattle). These partnerships will recover 37 housing units for very low income households.

The applications from the remaining jurisdictions (Pasco and Spokane) indicated they plan to work directly with income eligible buyers and
tenants. They plan to recover and place 15 low income households in foreclosed properties that they recover.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended
Match Contributed

This Report Period To Date

N/A $32,289,472.12
$195,519.00 $32,289,472.12
$195,519.00 $32,177,960.12
$337,322.72 $28,818,318.79
$310,978.41 $26,433,710.81
$26,344.31 $2,384,607.98
$0.00 $3,961,518.27
$325,917.30 $28,787,156.51
$0.00 $0.00
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Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

Required

$0.00
$4,207,167.15
$2,804,778.10
$0.00

Target
$7,011,945.25

To Date

0.00%
0.00%

$0.00
$0.00
$1,833,741.34
$1,833,741.34

Actual

$12,479,898.75

During this quarter, over $275,000 was expended in both NSP1 grant funds ($243,725) and program income (Pl)
funds ($32,000). This accounts for total expenditures of over $26 million of grant funds and $2.4 million in PI

funds.
grant. (Or $28.8 million out of initial $28.1 million grant).

This represents total expenditures (both NSP grant and PI funds) of over 102 percent of the initial NSP1

Washington State&rsquos NSP1 program is in the phase where most local jurisdictions are finishing up or have

completed their NSP projects. To date, over 350 properties have been recovered and put back into productive use,
representing over $40 million in assessed value. Many of the jurisdictions have concluded building or rehabilitating
the acquired foreclosed properties and have sold or rented them to income eligible families and thus have met their
national objectives. A few of the jurisdictions are still working on rehabilitation/redevelopment of the properties and

will try to get homeowners or renters in them soon.

It has taken us longer than expected to close out the NSP projects that are completed. We finally have our official
closeout documents ready and have successfully closed our first NSP projects. We expect to close out a number of
completed projects in the next quarter. Our NSP program was monitored this quarter both by our HUD field office
representative )Lori Martin) and a HUD NSP expert (David Noguera) from HUD DC Headquarters. Although we
have not received the final monitoring results, as a result of this monitoring visit, we expect to contract with a HUD
representative for some NSP technical assistance to help us produce some written policies, procedures and

guidance that can be used for future NSP implementation.

Project Summary
Project #, Project Title

Program Funds

This Report Period

To Date
Project Funds

Program Funds

Drawdown Budgeted Drawdown
8001, Aberdeen NSP $0.00 $1,189,838.00 $729,475.86
8002, Centralia NSP $0.00 $0.00 $0.00
8003, Clark Co NSP $0.00 $1,577,664.00 $1,577,664.00
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8004, Everett NSP

8005, Federal Way NSP
8006, Hoquiam NSP

8007, Kelso NSP

8008, Kent NSP

8009, King Co NSP

8010, Kitsap Co NSP

8011, Lacey NSP

8012, Lakewood NSP (RLF)
8012 (Non RLF), Lakewood NSP
8013, Moses Lake NSP
8014, Pasco NSP

8015, Pierce Co NSP

8016, Seattle NSP

8017, Snohomish Co NSP
8019, Spokane NSP

8020, Spokane Co NSP
8021, Sunnyside NSP
8022, Tacoma NSP

8023, Toppenish NSP
8024, Vancouver NSP
8025, Walla Walla NSP
8026, Wapato NSP

8027, Yakima NSP

8028, Yelm NSP

8029, CTED Project Admin
8030, Bellingham NSP
8031, Kennewick NSP
8099, NSP1 Unobligated Funds

9999, Restricted Balance

$0.00
$0.00
$0.00
$58,462.28
$0.00
$0.00
$2,269.33
$1,477.11
$0.00
$638.27
$0.00
$0.00
$9,197.50
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$7,473.05
$0.00
$0.00
$0.00
$0.00
$231,183.72
$277.15
$0.00
$0.00
$0.00

$546,899.00
$344,657.00
$701,198.00
$514,472.00
$475,264.00
$3,972,014.00
$1,276,898.00
$356,065.00
$383,964.51
$433,863.00
$0.00
$566,810.00
$4,927,761.00
$905,853.00
$2,410,628.00
$1,353,405.00
$689,625.00
$0.00
$5,564,310.03
$252,351.00
$826,969.00
$306,974.00
$0.00
$1,831,635.00
$640,505.00
$1,407,960.00
$343,666.00
$477,913.22
$111,512.00
$0.00

$545,502.85
$344,657.00
$446,546.01
$454,564.38
$475,264.00
$2,385,719.50
$781,041.56
$356,065.00
$192,930.00
$407,975.05
$0.00
$384,654.79
$4,551,495.61
$905,853.00
$2,392,065.05
$1,157,886.00
$689,625.00
$0.00
$3,102,207.78
$252,351.00
$826,969.00
$306,974.00
$0.00
$627,756.29
$638,667.53
$1,080,526.71
$341,360.62
$477,913.22
$0.00

$0.00
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Activities

Grantee Activity Number: 01-8022 Tacoma

Activity Title: Tacoma NSP - Type A

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

8022 Tacoma NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Tacoma

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $895,958.01

Total Budget $0.00 $895,958.01

Total Obligated $0.00 $895,958.01

Total Funds Drawdown $0.00 $895,958.01
Program Funds Drawdown $0.00 $560,595.48
Program Income Drawdown $0.00 $335,362.53

Program Income Received $0.00 $80,657.71

Total Funds Expended $0.00 $895,958.01

City of Tacoma $0.00 $895,958.01
Match Contributed $0.00 $0.00

Activity Description:

Tacoma LISC score is 65.7 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State
of Washington designated Tacoma as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Tacoma
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Tacoma will enter into agreements with local non-profit agencies selected through a request for qualifications. It will use
$154,174.00 of NSP funds to underwrite deferred loans that income-eligible homebuyers will use to purchase foreclosed
properties. The loans may only be used to purchase property on which the loan recipient will reside. The loans will have a zero
percent interest rate and a term of fifteen years. Loan payments will be deferred for as long as the homebuyer resides on the
property. If the homebuyer resides on the property for at least fifteen years, then the full amount of the loan will be forgiven. If
the property changes owners during the term of the loan, then the full amount becomes due and payable.

Tacoma will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program. This
activity is a Type A NSP Eligible Use (Establishing Financial Mechanisms). It is also an eligible CDBG activity in accordance
with 24 CFR 570.201(n): Homeownership Assistance.

For more info:

NSP Contact: Ric Teasley, Housing Divison Manager,

Address: City of Tacoma, 747 Market Street, Suite 1036

Phone: (253) 591-5238 Email: rteasley@cityoftacoma.org

Location Description:
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Anywhere within the City of Tacoma's CDBG entitlement area.

Activity Progress Narrative:

The City of Tacoma and its Tacoma Community Redevelopment Authority completed its down payment assistance program

after assisting 34 eligible homebuyers.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 40/30 40/30 100.00
0/0 40/30 40/30 100.00

Amount
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Grantee Activity Number: 03-8001 Aberdeen

Activity Title: Aberdeen NSP Type B

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8001 Aberdeen NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Aberdeen

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $198,800.00

Total Budget $0.00 $198,800.00

Total Obligated $0.00 $198,800.00

Total Funds Drawdown $0.00 $191,025.07
Program Funds Drawdown $0.00 $191,025.07
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $191,025.07

City of Aberdeen $0.00 $191,025.07
Match Contributed $0.00 $0.00

Activity Description:

Aberdeen LISC score is 26.8 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State
of Washington designated Aberdeen as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Aberdeen needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Aberdeen will enter into agreements with NeighborWorks and Habitat for Humanity. It will use $161,000 of NSP funds to
purchase, rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Each foreclosed upon
home or residential property must be purchased at a discount of at least one percent (1%) from the current market appraised
value of the home or property.

Aberdeen will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Lisa Scott, Community Development Director,

Address: City of Aberdeen, 200 East Market

Phone: (360) 537-3238 Email: Iscott@aberdeeninfo.com

Location Description:
Anywhere within ZIP code area No. 98520
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Activity Progress Narrative:

The City of Aberdeen, in collaboration with NeighborWorks, is recovering a total of 11 units of foreclosed housing. Of these
units, two are still being rehabilitated but should be finished soon. Two of the eleven, from a single lot that was split, are new
houses completed by Habitat for Humanity and have been sold to very low income households. Four of the eleven are two
duplexes that are earmarked for occupation by three very low income households. The fourth is ready for occupancy. Finally,
there are 3 units of single family homes. One of these has sold, one has been leased, and the third is for sale.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%

0/2 1/0 1/2 100.00

Amount
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Grantee Activity Number: 03-8004 Everett

Activity Title: Everett NSP - Type B

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8004 Everett NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Everett

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget ($61,800.00) $0.00

Total Obligated ($61,800.00) $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended ($60,459.11) $0.00

City of Everett ($60,459.11) $0.00
Match Contributed $0.00 $0.00

Activity Description:

Everett LISC score is 11.7 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of
Washington designated Everett as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Everett
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Everett will enter into agreements with Everett Housing Authority/Parkview Services. It will use $126,000 of NSP funds to
purchase, rehabilitate and then either sell or rent foreclosed homes to moderate and middle income households. Foreclosed
homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Everett will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: David Koenig, Planning Manager,

Address: City of Everett, 2930 Wetmore Avenue, Suite 8A
Phone: (425) 257-8736 Email: dkoenig@ci.everett.wa.us

Location Description:

Anywhere within the City of Everett's CDBG entitlement area.
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Activity Progress Narrative:

Budget and Expenditures were moved from Type B (LMMH) to Type B* (LH25) as all households met the 50% MHI

requirement.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/3

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/3 0/3 0

Amount
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Grantee Activity Number: 03-8010 Kitsap County

Activity Title: Kitsap Co NSP - Type B

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8010 Kitsap Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Kitsap County

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $857,360.04

Total Budget $0.00 $857,360.04

Total Obligated $0.00 $857,360.04

Total Funds Drawdown $14,869.44 $814,884.14
Program Funds Drawdown $0.00 $529,349.56
Program Income Drawdown $14,869.44 $285,534.58

Program Income Received $0.00 $173,611.04

Total Funds Expended $14,869.44 $814,884.14

Kitsap County $14,869.44 $814,884.14
Match Contributed $0.00 $0.00

Activity Description:

Kitsap County LISC score is 14.3 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Kitsap County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Kitsap County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Kitsap County will enter into agreements with local non-profit agencies. It will use $478,619 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Kitsap County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Bonnie Tufts, Community Development Manager,

Address: Kitsap County, 614 Division Street
Phone: (360) 337-4606 Email: btufts@co.kitsap.wa.us

Location Description:

Anywhere within Kitsap County, including the city of Bremerton.
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Activity Progress Narrative:

Kitsap County contracted with Kitsap Community Resources (KCR) to purchase and rehab 7 housing units (4 units as rental
housing and 3 units to be sold to income-eligible families). To date KCR has purchased and rehabbed all housing units. The
first 4 units were duplexes, which have become KCR rental housing units for low-income families. KCR has purchased 3 single
family residents, two of these have been rehabbed and sold to income-eligible families. The third one has been rehabbed and a
homebuyer has been identified. We are waiting for the loan to close through USDA Rural Development.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 4/3
# of Multifamily Units 0 4/0
# of Singlefamily Units 0 0/3

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 3/3 3/3 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 03-8014 Pasco

Activity Title: Pasco NSP - Type B

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8014 Pasco NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Pasco

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $220,751.00

Total Budget $0.00 $220,751.00

Total Obligated $0.00 $220,751.00

Total Funds Drawdown $97.69 $158,333.33
Program Funds Drawdown $0.00 $155,470.05
Program Income Drawdown $97.69 $2,863.28

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $158,235.64

City of Pasco $0.00 $158,235.64
Match Contributed $0.00 $0.00

Activity Description:

Pasco LISC score is 31.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of
Washington designated Pasco as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Pasco needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Pasco will enter into agreements with local non-profit agencies. It will use $120,000 of NSP funds to purchase, rehabilitate and
sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be purchased at a discount
of at least one percent (1%) from the current market appraised value of the property.

Pasco will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Angie Pitman, Block Grant Administrator,

Address: City of Pasco, PO Box 293
Phone: (509) 545-3404 Email: pitmana@pasco-wa.gov

Location Description:

Anywhere within the City of Pasco's CDBG entitlement area.

14

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Activity Progress Narrative:

Three foreclosed homes have been purchased and rehabilitated for resale to eligible households. Two of these 3 properties
have been sold to date. There is one remaining property to be sold one which has recently been added to the MLS. Down
payment assistance has been provided to nine (9) property owners, three are below 50% median income which accounts for
33% of funds used. A total of twelve (12) foreclosed properties have been recovered to date. This quarter, a down payment
assistance loan was closed for 4915 Valdez, and two additional properties were evaluated for acquisition and rehabilitation.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/2 0/2 0

Amount
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Grantee Activity Number: 03-8022 Tacoma

Activity Title: Tacoma NSP - Type B

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8022 Tacoma NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Tacoma

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $3,000,000.00

Total Budget $0.00 $3,000,000.00

Total Obligated $0.00 $3,000,000.00

Total Funds Drawdown $0.00 $2,798,459.06
Program Funds Drawdown $0.00 $1,261,208.72
Program Income Drawdown $0.00 $1,537,250.34

Program Income Received $0.00 $1,703,592.19

Total Funds Expended $0.00 $2,798,459.06

City of Tacoma $0.00 $2,798,459.06
Match Contributed $0.00 $0.00

Activity Description:

Tacoma LISC score is 65.7 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State
of Washington designated Tacoma as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Tacoma
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Tacoma will enter into agreements with local non-profit agencies. It will use $1,389,349 of NSP funds to purchase, rehabilitate
and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be purchased at
a discount of at least one percent (1%) from the current market appraised value of the property.

Tacoma will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Ric Teasley, Housing Divison Manager,

Address: City of Tacoma, 747 Market Street, Suite 1036

Phone: (253) 591-5238 Email: rteasley@cityoftacoma.org
Location Description:

Anywhere within the City of Tacoma's CDBG entitlement area.
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Activity Progress Narrative:

The City of Tacoma and its Tacoma Community Redevelopment Authority (TCRA) provided funding to three developers:
Tacoma Housing Authority (THA), Habitat for Humanity and the Homeownership Center of Tacoma (HCT). Habitat for
Humanity acquired a blighted, foreclosed property for redevelopment as a 13-home subdivision. The remaining 2 developers
have activity acquired, rehabilitated and resold 22 foreclosed houses, to date. This brings the total number of houses assisted

to 69, surpassing the Tacoma&rsquos NSP target of 59.

Accomplishments Performance Measures

This Report Period

Total
# of Housing Units 0

Beneficiaries Performance Measures

This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%

0/0 8/13 8/13 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
8028

Projected Start Date:
02/18/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Yelm

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

03-8028 Yelm
Yelm NSP - Type B

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Activity Status:

Under Way

Project Title:

Yelm NSP

Projected End Date:

03/19/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Yelm

Apr 1 thru Jun 30, 2013 To Date
N/A $640,505.00
$0.00 $640,505.00
$0.00 $0.00

$0.00 $638,667.53
$0.00 $638,667.53
$0.00 $0.00

$0.00 $0.00
$638,667.53 $638,667.53
$638,667.53 $638,667.53
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
0/0

0/0
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Beneficiaries Performance Measures
This Report Period
Low Mod

# of Permanent Jobs Created 0 0

This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

Total

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
0/0 0/0 0/0 0

Amount
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Grantee Activity Number: 04-8004 Everett

Activity Title: Everett NSP - Type B*

Activitiy Category: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

8004 Everett NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Everett

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $525,000.00

Total Budget $61,800.00 $525,000.00

Total Obligated $61,800.00 $525,000.00

Total Funds Drawdown $0.00 $523,659.11
Program Funds Drawdown $0.00 $523,659.11
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $60,459.11 $523,659.11

City of Everett $60,459.11 $523,659.11
Match Contributed $0.00 $0.00

Activity Description:

Everett LISC score is 11.7 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of
Washington designated Everett as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Everett
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Everett will enter into agreements with Everett Housing Authority. It will use $200,000 of NSP funds to purchase, rehabilitate
and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.
Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the
property.

Everett will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: David Koenig, Planning Manager,

Address: City of Everett, 2930 Wetmore Avenue, Suite 8A
Phone: (425) 257-8736 Email: dkoenig@ci.everett.wa.us
Location Description:

Anywhere within the City of Everett's CDBG entitlement area.
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Activity Progress Narrative:

Budget and Expenditures were moved from Type B (LMMH) to Type B* (LH25) as all households met the 50% MHI

requirement.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
6/4

Cumulative Actual Total / Expected
Total
6/4

6/4

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%

0 6/4 0/0 6/6 100.00

0 2/0 0/0 2/2 100.00

0 4/4 0/0 4/4 100.00
Amount
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Grantee Activity Number: 04-8007 Kelso

Activity Title: Kelso NSP - Type B*

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8007 Kelso NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Kelso

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $256,877.00

Total Budget $0.00 $256,877.00

Total Obligated $0.00 $256,877.00

Total Funds Drawdown $42,472.80 $232,643.40
Program Funds Drawdown $42,472.80 $232,643.40
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $42,472.80 $232,643.40

City of Kelso $42,472.80 $232,643.40
Match Contributed $0.00 $0.00

Activity Description:

Kelso LISC score is 15.2 and the Longview LISC score is 15.5 which puts both of these communities within the upper quartile
of communities with the greatest foreclosure risk. The State of Washington designated Kelso and Longview as jurisdictions
facing a significant rise in the rate of home foreclosures. It finds Kelso and Longview needing emergency financial assistance
to help mitigate the impacts caused by foreclosure crisis.

Kelso will enter into agreements with the Longview Housing Authority. The Longview Housing Authority will recover foreclosed
properties within the city limits of both Kelso and Longview. It will use $132,558 of NSP funds to purchase, rehabilitate and
then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed
homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Kelso will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Michael Kerins, AICP, Director of Community Development,
Address: City of Kelso, WA, 203 S. Pacific Ave., #208

Phone: (360) 423-9922 Email: mkerins@kelso.gov
Location Description:

Anywhere within ZIP code areas No. 98626 and No. 98632
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Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/2 0/0 0/2 0

Amount
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Grantee Activity Number: 04-8010 Kitsap County

Activity Title: Kitsap Co NSP - Type B*

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8010 Kitsap Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Kitsap County

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $372,769.32

Total Budget $0.00 $372,769.32

Total Obligated $0.00 $372,769.32

Total Funds Drawdown $0.00 $260,845.78
Program Funds Drawdown $0.00 $204,924.00
Program Income Drawdown $0.00 $55,921.78

Program Income Received $0.00 $167,845.32

Total Funds Expended $0.00 $260,845.78

Kitsap County $0.00 $260,845.78
Match Contributed $0.00 $0.00

Activity Description:

Kitsap County LISC score is 14.3 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Kitsap County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Kitsap County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Kitsap County will enter into agreements with local non-profit agencies. It will use $159,540 of NSP funds to purchase,
rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median
income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised
value of the property.

Kitsap County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Bonnie Tufts, Community Development Manager,
Address: Kitsap County, 614 Division Street

Phone: (360) 337-4606 Email: btufts@co.kitsap.wa.us
Location Description:

Anywhere within Kitsap County's CDBG entitlement area and including the City of Bremerton's CDBG entitlement area.
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Activity Progress Narrative:

Kitsap County contracted with Kitsap Community Resources (KCR) to purchase and rehab 7 housing units (4 units as rental
housing and 3 units to be sold to income-eligible families). To date KCR has purchased and rehabbed all housing units. The
first 4 units were duplexes, which have become KCR rental housing units for low-income families. KCR has purchased 3 single
family residents, two of these have been rehabbed and sold to income-eligible families. The third one has been rehabbed and a
homebuyer has been identified. We are waiting for the loan to close through USDA Rural Development.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 1/4
# of Multifamily Units 0 1/0
# of Singlefamily Units 0 0/4

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/4 0/0 0/4 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 04-8011 Lacey

Activity Title: Lacey NSP - Type B*

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8011 Lacey NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Lacey

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $356,065.00

Total Budget $0.00 $356,065.00

Total Obligated $0.00 $356,065.00

Total Funds Drawdown $1,477.11 $356,065.00
Program Funds Drawdown $1,477.11 $356,065.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,477.11 $356,065.00

City of Lacey $1,477.11 $356,065.00
Match Contributed $0.00 $0.00

Activity Description:

Lacey LISC score is 12.6 and the LISC score in ZIP code area No. 98513, which is located mostly within the city of Olympia, is
13. Both of these areas have LISC scores that put them within the upper quartile of communities with the greatest foreclosure
risk. The State of Washington designated Lacey as a jurisdiction facing a significant rise in the rate of home foreclosures. It
finds Lacey and portions of Olympia as needing emergency financial assistance to help mitigate the impacts caused by
foreclosure crisis.

Lacey will enter into agreements with Housing Authority of Thurston County. It will use $169,132 NSP funds to purchase,
rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median
income. They will purchase foreclosed properties in Lacey and in ZIP code area No. 98513. Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Lacey will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Steve Kirkman, Community Development Director,

Address: City of Lacey, PO Box 3400
Phone: (360) 491-3214 Email: skirkman@ci.lacey.wa.us

Location Description:
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Anywhere within ZIP code areas No. 98503 and No. 98513.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/2 0/0 0/2 0

Amount
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Grantee Activity Number: 04-8014 Pasco

Activity Title: Pasco NSP - Type B*

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8014 Pasco NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Pasco

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $299,418.00

Total Budget $0.00 $299,418.00

Total Obligated $0.00 $299,418.00

Total Funds Drawdown $69.15 $194,431.83
Program Funds Drawdown $0.00 $189,073.21
Program Income Drawdown $69.15 $5,358.62

Program Income Received $0.00 $74,930.00

Total Funds Expended $69.15 $194,431.83

City of Pasco $69.15 $194,431.83
Match Contributed $0.00 $0.00

Activity Description:

Pasco LISC score is 31.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of
Washington designated Pasco as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Pasco needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Pasco will enter into agreements with local non-profit agencies. It will use $189,851 of NSP funds to purchase, rehabilitate and
then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed
homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Pasco will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Angie Pitman, Block Grant Administrator,

Address: City of Pasco, PO Box 293
Phone: (509) 545-3404 Email: pitmana@pasco-wa.gov

Location Description:

Anywhere within the City of Pasco's CDBG entitlement area.
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Activity Progress Narrative:

Three foreclosed homes have been purchased and rehabilitated for resale to eligible households. Two of these 3 properties
have been sold to date. There is one remaining property to be sold one which has recently been added to the MLS. Down
payment assistance has been provided to nine (9) property owners, three are below 50% median income which accounts for
33% of funds used. A total of twelve (12) foreclosed properties have been recovered to date. This quarter, a down payment
assistance loan was closed for 4915 Valdez, and two additional properties were evaluated for acquisition and rehabilitation.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/2 0/0 0/2 0

Amount
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Grantee Activity Number: 04-8022 Tacoma

Activity Title: Tacoma NSP - Type B*

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8022 Tacoma NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Tacoma

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $978,579.02

Total Budget $0.00 $978,579.02

Total Obligated $0.00 $978,579.02

Total Funds Drawdown $0.00 $976,409.87
Program Funds Drawdown $0.00 $911,184.85
Program Income Drawdown $0.00 $65,225.02

Program Income Received $0.00 $189,687.84

Total Funds Expended $0.00 $976,409.87

City of Tacoma $0.00 $976,409.87
Match Contributed $0.00 $0.00

Activity Description:

Tacoma LISC score is 65.7 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State
of Washington designated Tacoma as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Tacoma
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Tacoma will enter into agreements with local non-profit agencies. It will use $790,022 of NSP funds to purchase, rehabilitate
and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.
Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the
property.

Tacoma will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Ric Teasley, Housing Divison Manager,

Address: City of Tacoma, 747 Market Street, Suite 1036

Phone: (253) 591-5238 Email: rteasley@cityoftacoma.org
Location Description:

Anywhere within the City of Tacoma's CDBG entitlement area.
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Activity Progress Narrative:

The City of Tacoma and its Tacoma Community Redevelopment Authority (TCRA) provided funding to three developers:
Tacoma Housing Authority (THA), Habitat for Humanity and the Homeownership Center of Tacoma (HCT). Habitat for
Humanity acquired a blighted, foreclosed property for redevelopment as a 13-home subdivision. The remaining 2 developers
have activity acquired, rehabilitated and resold 22 foreclosed houses, to date. This brings the total number of houses assisted

to 69, surpassing the Tacoma&rsquos NSP target of 59.

Accomplishments Performance Measures

This Report Period

Total
# of Housing Units 0

Beneficiaries Performance Measures

This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%

17/11 0/0 17/11 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
8028

Projected Start Date:
02/18/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Yelm
Match Contributed

Activity Description:

Location Description:

City of Yelm

Activity Progress Narrative:

04-8028 Yelm
Yelm NSP - Type B*

Activity Status:

Under Way

Project Title:

Yelm NSP

Projected End Date:

03/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Yelm

Apr 1 thru Jun 30, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
($638,667.53)
($638,667.53)

$0.00

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0
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To Date
$0.00

$0.00
$640,505.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Cumulative Actual Total / Expected
Total
0/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/2

Mod Total Low/Mod%
0/0 0/2 0

Amount
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Grantee Activity Number: 04-8031 Kennewick

Activity Title: Kennewick NSP - Type B*

Activitiy Category: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

8031 Kennewick NSP

Projected Start Date: Projected End Date:

09/01/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Kennewick

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $468,566.70

Total Budget $0.00 $468,566.70

Total Obligated $0.00 $468,566.70

Total Funds Drawdown $0.00 $468,566.70
Program Funds Drawdown $0.00 $468,566.70
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $468,566.70

Match Contributed $0.00 $0.00

Activity Description:

The State of Washington designated the City of Kennewick as an area with a signficantly higher than average rate of home
foreclosures and, therefore, in need of this type of emergency financial assistance.

Kennewick is awarded $536,485 from the Neighborhood Stabilization Program (NSP) that they will use to purchase and
rehabilitate foreclosed properties, which will be located anywhere within Benton County, to be used as rental housing for
income-eligible tenants. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current
market appraised value of the property.

Upon the sale of the property, Kennewick will assure the continued affordability of the property in accordance with the
requirements of 24 CFR 92.252 for rental units and 24 CFR 92.254 for owner-occupied units. Redevelopment of existing
housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as
defined in 24 CFR 982.401.

For more information:
NSP Contact:  Carol Hughs-Evans, Community Development Coordinator

Address: 210 W 6th Avenue, Kennewick, WA 98336-0108
Phone: 509-585-4432 Email: carol.evans@ci.kennewick.wa.us

Location Description:

Anywhere within Benton County

Activity Progress Narrative:
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Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
5/3 0/0 5/3 100.00
5/3 0/0 5/3 100.00

Amount
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Grantee Activity Number: 05-8007 Kelso

Activity Title: Kelso NSP - Type D

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

8007 Kelso NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI City of Kelso

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $85,000.00

Total Budget $0.00 $85,000.00

Total Obligated $0.00 $85,000.00

Total Funds Drawdown $9,925.93 $77,526.72
Program Funds Drawdown $9,925.93 $77,526.72
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $9,925.93 $77,526.72

City of Kelso $9,925.93 $77,526.72
Match Contributed $0.00 $0.00

Activity Description:

This activity (demoliton) was cancelled and the budget authority was moved to Type E: Acquisition and Redevelopment (LMMI).

Kelso LISC score is 15.2 and Longview's LISC score is 15.5 which puts both of these communities within the upper quartile of
communities with the greatest foreclosure risk. The State of Washington designated Kelso and Longview as jurisdictions facing
a significant rise in the rate of home foreclosures. It finds Kelso and Longview needing emergency financial assistance to help
mitigate the impacts caused by foreclosure crisis.

Kelso will use $102,639 of NSP funds to eliminate specific conditions of blight or deterioration as an area-wide benefit in
accordance 24 CFR 570. 208 (a)(1), Criteria for National Objectives, Area-Benefit Activities. It will limit the use of NSP funds to
just the activities involved to remove the unfit structures on the blighted property. It will not use its NSP funds to acquire the
blighted property. Kelso will document how each affected property meets the definition of blight as stipulated in RCW
35.80A.010, Condemnation of Blighted Property. Kelso will establish an ordinance, if it already does not have such an
ordinance, which meets the requirements of RCW 35.80, Unfit Dwellings, Buildings and Structures, Declaration of Purpose. It
will remove the structures in accordance to the provisions of its ordinance and state laws.

Kelso will recover the costs to remove the blight and treat the recovered funds as CDBG program income. This activity is a
Type D NSP Eligible Use (Removal of Blight). Itis also an eligible CDBG activity in accordance with 24 CFR 570.201(d):
Clearance of Blighted Structures.

For more info:
NSP Contact: Michael Kerins, AICP, Director of Community Development,

Address: City of Kelso, WA, 203 S. Pacific Ave., #208
Phone: (360) 423-9922 Email: mkerins@kelso.gov

Location Description:
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Anywhere within ZIP code areas No. 98626 and No. 98632

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/2

Amount
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Grantee Activity Number: 05-8012 Lakewood

Activity Title: Lakewood NSP - Type D

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

8012 (RLF) Lakewood NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI City of Lakewood

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $383,964.51

Total Budget $0.00 $383,964.51

Total Obligated $0.00 $383,964.51

Total Funds Drawdown $11,158.31 $223,844.87
Program Funds Drawdown $0.00 $192,930.00
Program Income Drawdown $11,158.31 $30,914.87

Program Income Received $0.00 $191,034.51

Total Funds Expended $0.00 $192,930.00

City of Lakewood $0.00 $192,930.00
Match Contributed $0.00 $0.00

Activity Description:

Lakewood LISC score is 13.4 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Lakewood as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Lakewood needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Lakewood will use $297,726 of NSP funds to eliminate specific conditions of blight or deterioration as an area-wide benefit in
accordance 24 CFR 570. 208 (a)(1), Criteria for National Objectives, Area-Benefit Activities. It will limit the use of NSP funds to
just the activities involved to remove the unfit structures on the blighted property. It will not use its NSP funds to acquire the
blighted property. Lakewood will document how each affected property meets the definition of blight as stipulated in RCW
35.80A.010, Condemnation of Blighted Property. Lakewood will establish an ordinance, if it already does not have such an
ordinance, which meets the requirements of RCW 35.80, Unfit Dwellings, Buildings and Structures, Declaration of Purpose. It
will remove the structures in accordance to the provisions of its ordinance and state laws.

Lakewood will recover the costs to remove the blight and treat the recovered funds as CDBG program income. This activity is a
Type D NSP Eligible Use (Removal of Blight). Itis also an eligible CDBG activity in accordance with 24 CFR 570.201(d):
Clearance of Blighted Structures.

For more info:

NSP Contact: Alice Bush, City Clerk,

Address: City of Lakewood, 6000 Main Street SW

Phone: (253) 589-2489 Email: abush@cityoflakewood.us
Location Description:

Anywhere within the City of Lakewood's CDBG entitlement area.
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Activity Progress Narrative:

Not too much happened this quarter other than working on qualifying additional abatement projects. The City continues to work
on additional properties to be abated using its NSP1 Abatement Revolving Loan Fund. Additional time and steps are being
taken to alleviate any legal issues or concerns.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 3/11

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 06-8001 Aberdeen

Activity Title: Aberdeen NSP Type E

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8001 Aberdeen NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI City of Aberdeen

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $261,986.00

Total Budget $0.00 $261,986.00

Total Obligated $0.00 $261,986.00

Total Funds Drawdown $0.00 $256,754.34
Program Funds Drawdown $0.00 $256,754.34
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $256,754.34

City of Aberdeen $0.00 $256,754.34
Match Contributed $0.00 $0.00

Activity Description:

Funds were moved here from activity Type E*. Some of the houses purchased will not meet the requirements for low income
families and so they needed to be paid for out of this category. The amount of funds moved was $233,138.

Location Description:

Activity Progress Narrative:

The City of Aberdeen, in collaboration with NeighborWorks, is recovering a total of 11 units of foreclosed housing. Of these
units, two are still being rehabilitated but should be finished soon. Two of the eleven, from a single lot that was split, are new
houses completed by Habitat for Humanity and have been sold to very low income households. Four of the eleven are two
duplexes that are earmarked for occupation by three very low income households. The fourth is ready for occupancy. Finally,
there are 3 units of single family homes. One of these has sold, one has been leased, and the third is for sale.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/0
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Washington - Not Validated / N
Amount
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Grantee Activity Number: 06-8003 Clark County

Activity Title: Clark Co NSP - Type E

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8003 Clark Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Clark County

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $1,009,036.58

Total Budget $0.00 $1,009,036.58

Total Obligated $0.00 $1,009,036.58

Total Funds Drawdown $0.00 $1,009,036.58
Program Funds Drawdown $0.00 $1,009,036.58
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,009,036.58

Clark County $0.00 $1,009,036.58
Match Contributed $0.00 $0.00

Activity Description:

Clark County LISC score is 33.6, which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Clark County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Clark County needing emergency financial assistance to help mitigate the impacts caused by the foreclosure crisis.

Clark County entered into an agreement with the Vancouver Housing Authority. They will combine approximately $565,781
from Clark County with $362,629 from the City of Vancouver to create a total of approximately 4927,410 of NSP funds that they
will use to recover a foreclosed subdivision. They will finish the development of the subdivision and then sell and/or rent the
units to income-eligible buyers and tenants. The foreclosed subdivison will be purchased at a discount of at least one percent
from the current market appraised value of the property.

Clark county will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24 CFR 254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply witht he minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.41.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). It is also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitationa nd Preservation Activities.

For more information:
NSP Contact: Pete Monroe, Clark County CDBG Manager

Address: Clark County, P.O. Box 5000, Vancouver, WA
Phone: 360.397.2130 Email: pete.munroe@clark.wa.gov

Location Description:
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Anywhere in Clark County

Activity Progress Narrative:

Clark County, in conjunction with the city of Vancouver and the Vancouver Housing Authority, is working to develop a large
foreclosed parcel into 150 units of low income rental housing. It is estimated that construction will start in the fall of 2013 and
should be built by the end of 2014, ready for occupancy by low income families.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 16/0 16/15 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 06-8006 Hoquiam

Activity Title: Hoquiam NSP - Type E

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8006 Hoquiam NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Hoquiam

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $268,918.00

Total Budget $0.00 $268,918.00

Total Obligated $0.00 $268,918.00

Total Funds Drawdown $0.00 $267,147.51
Program Funds Drawdown $0.00 $267,147.51
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $267,147.51

City of Hoquiam $0.00 $267,147.51
Match Contributed $0.00 $0.00

Activity Description:

Hoquiam LISC score is 15.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State
of Washington designated Hoquiam as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Hoquiam
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Hoquiam will enter into agreements with NeighborWorks of Grays Harbor. It will use $161,610 of NSP funds to purchase,
redevelop and then either sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Hoquiam will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). It also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Brian Shay, City Administrator,

Address: City of Hoquiam, 609 8th Street

Phone: (360) 532-5700 x 243 Email: bshay@cityofhoquiam.com
Location Description:

Anywhere within ZIP code area No. 98550

a4

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Activity Progress Narrative:

The City of Hoquiam, in collaboration with NeighborWorks, is recovering a total of 6 units of foreclosed housing. Three of the
acquired properties were rehabilitated and sold to income eligible households. Two of the houses were redeveloped by Habitat
for Humanity. The final property is ready to be leased and may be leased soon by Grays Harbor Social and Health Service-
Catholic Community Services in a strategic plan to reduce homelessness.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/3 0/3 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 06-8007 Kelso

Activity Title: Kelso NSP - Type E

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8007 Kelso NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Kelso

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $146,872.00

Total Budget $0.00 $146,872.00

Total Obligated $0.00 $146,872.00

Total Funds Drawdown $4,714.75 $118,671.26
Program Funds Drawdown $4,714.75 $118,671.26
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $4,714.75 $118,671.26

City of Kelso $4,714.75 $118,671.26
Match Contributed $0.00 $0.00

Activity Description:

Kelso LISC score is 15.2 and Longview's LISC score is 15.5 which puts both of these communities within the upper quartile of
communities with the greatest foreclosure risk. The State of Washington designated Kelso and Longview as jurisdictions facing
a significant rise in the rate of home foreclosures. It finds Kelso and Longview needing emergency financial assistance to help
mitigate the impacts caused by foreclosure crisis.

Kelso will enter into agreements with the Longview Housing Authority. The Longview Housing Authority will recover foreclosed

properties within the city limits of both Kelso and Longview. It will use $132,558 of NSP funds to purchase, rehabilitate and sell
or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be purchased at a discount of at

least one percent (1%) from the current market appraised value of the property.

Kelso will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Michael Kerins, AICP, Director of Community Development,

Address: City of Kelso, WA, 203 S. Pacific Ave., #208
Phone: (360) 423-9922 Email: mkerins@kelso.gov

Location Description:
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Anywhere within AIP code areas No. 98626 and No. 98632

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/0

Cumulative Actual Total / Expected

Total
0/0

0/0
0/0

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/0 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Disposition

Project Number:

8008

Projected Start Date:
02/18/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

06-8008 Kent
Kent NSP - Type E

Activity Status:

Under Way

Project Title:

Kent NSP

Projected End Date:

03/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Kent

Apr 1 thru Jun 30, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$281,257.07
$281,257.07

$281,257.07
$281,257.07

$281,257.07
$0.00

$0.00
$281,257.07

$0.00

The city of Kent's NSP project is finished. Kent partnered with Habitat for Humanity to implement their program. Habitat is a
developer. Any revenues earned will not be considered Program Income and will not have to follow Pl rules.

Habitat purchased, rehabilitated and sold 3 houses. Two of these houses were funded under this Type E 06-8008 NSP Activity
Category. They were purchased by families that are moderate income families.

The addresses of these two houses are: 27717 126th Ave. SE, Kent and 22932 126th Place SE, Kent.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
2/2

22

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 212 212 100.00
0/0 2/2 2/2 100.00

Amount
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Grantee Activity Number: 06-8019 Spokane City

Activity Title: Spokane City NSP - Type E

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8019 Spokane NSP

Projected Start Date: Projected End Date:

02/18/2009 03/13/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Spokane

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $595,261.00

Total Budget $195,519.00 $595,261.00

Total Obligated $195,519.00 $595,261.00

Total Funds Drawdown $0.00 $399,742.00
Program Funds Drawdown $0.00 $399,742.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.30 $399,742.00

City of Spokane $0.30 $399,742.00
Match Contributed $0.00 $0.00

Activity Description:

City of Spokane&rsquos LISC score is 23.1 which puts it within the upper quartile of communities with the greatest foreclosure
risk. The State of Washington designated City of Spokane as a jurisdiction facing a significant rise in the rate of home
foreclosures. It finds City of Spokane needing emergency financial assistance to help mitigate the impacts caused by
foreclosure crisis.

The City of Spokane will enter into agreements with local non-profit agencies. It will use 615510 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be
purchased at a price that is less than one percent of the appraised value of the property. The City of Spokane will assure the
continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254
for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401. This activity is a Type B NSP Eligible Use
&ndash Purchase and Rehabilitate Foreclosed Homes. It also an eligible CDBG activity in accordance with 24 CFR
570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Paul Trautman, NSP Contact,

Address: City of Spokane, 808 W Spokane Falls Blvd, Suite 650

Phone: (509) 625-6325 Email: ptrautman@spokanecity.org

Location Description:

Anywhere within the city limits of Spokane.

Activity Progress Narrative:

The City of Spokane in conjunction with Spokane County and Inland Empire Residential Resources completed construction of
the Sprague Union Terrace Apartments. This project includes 37 affordable rental housing units. The Grand Opening was held
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July 25, 2013 and the building should be ready for occupancy soon.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/4

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/16 0/16 0

Amount
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Grantee Activity Number: 06-8024 Vancouver

Activity Title: Vancouver NSP - Type E

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8024 Vancouver NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Vancouver

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $560,469.00

Total Budget $0.00 $560,469.00

Total Obligated $0.00 $560,469.00

Total Funds Drawdown $7,226.49 $560,469.00
Program Funds Drawdown $7,226.49 $560,469.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $7,226.49 $560,469.00

City of Vancouver $7,226.49 $560,469.00
Match Contributed $0.00 $0.00

Activity Description:

Vancouver LISC score is 17.1 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Vancouver as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Vancouver needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Vancouver will enter into agreements with local non-profit agencies. It will use $385,621 of NSP funds to purchase, redevelop
and then either sell or rent homes to moderate and middle income households. Foreclosed homes will be purchased at a
discount of at least one percent (1%) from the current market appraised value of the property.

Vancouver will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). Itis also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Peggy Sheehan, Community Development Manager,

Address: City of Vancouver, PO Box 1995
Phone: (509) 877-2334 Email: peggy.sheehan@ci.vancouver.wa.us

Location Description:

Anywhere within Clark County.
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Activity Progress Narrative:

The city of Vancouver, in conjunction with Clark County and the Vancouver Housing Authority, is working to develop a large
foreclosed parcel into 150 units of low income rental housing. It is estimated that construction will start in the fall of 2013 and
should be built by the end of 2014, ready for occupancy by low income families.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 15/0 15/0 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

53

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 06-8027 Yakima

Activity Title: Yakima NSP - Type E

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8027 Yakima NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Yakima

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $318,083.00

Total Budget $0.00 $318,083.00

Total Obligated $0.00 $318,083.00

Total Funds Drawdown $0.00 $318,083.00
Program Funds Drawdown $0.00 $318,083.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $318,083.00

City of Yakima $0.00 $318,083.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Within the city limits of Yakima

Activity Progress Narrative:

The City of Yakima acquired five abandoned and foreclosed parcels which they then subdivided into 13 lots to be redeveloped
and sold to eligible households. The City of Yakima served as the prime contractor with some work contracted through OIC
which includes AmeriCorps and Youthbuild Programs. Ten of the newly completed homes have been sold to income eligible,
first time homebuyers. The three remaining homes are complete and are for sale.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/6
54

I, Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/5

Mod Total Low/Mod%
0/5 0/10 0

Amount

55

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 06-8030 Bellingham

Activity Title: Bellingham NSP - Type E

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8030 Bellingham NSP

Projected Start Date: Projected End Date:

09/01/2009 03/31/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Bellingham

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $228,538.00

Total Budget $0.00 $228,538.00

Total Obligated $0.00 $228,538.00

Total Funds Drawdown $0.00 $228,538.00
Program Funds Drawdown $0.00 $228,538.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $228,538.00

City of Bellingham $0.00 $228,538.00
Match Contributed $0.00 $0.00

Activity Description:

The State of Washington designated the City of Bellingham as an area with a signficantly higher than average rate of home
foreclosures and, therefore, in need of this type of emergency financial assistance.

Bellingham will enter into a contract with Kulshan Community Land Trust to purchase and redevelop foreclosed homes, located
in Whatcom County. It will then sell or rent the recovered housing units to income-eligible buyers or tenants. Foreclosed
homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Upon the sale of the property, Bellingham will assure the continued affordability of the property in accordance with the
requirements of 24 CFR 92.252 for rental units and 24 CFR 92.254 for owner-occupied units. Redevelopment of existing
housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as
defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). Itis also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more information:
NSP Contact:  David Cabhill, CDBG Program Manager

Address: 210 Lottie Street, Bellingham WA 98225
Phone: 360-778-8385 Email: dcahillWcob.org

Location Description:

Anywhere within Whatcom County
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Activity Progress Narrative:

The City of Bellingham, in partnership with Kulshan Community Land Trust (KCLT), acquired and is redeveloping approximately
six (6) foreclosed properties, for the purpose of selling them to income-eligible households. KCLT is constructing 4 houses on
the four of the lots. And Habitat for Humanity is constructing 2 houses on remaining two lots. Five of the six houses should be

completed by the end of the year.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 9/7 9/7 100.00
Amount
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Grantee Activity Number: 07-8001 Aberdeen

Activity Title: Aberdeen NSP Type E*

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8001 Aberdeen NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Aberdeen

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $296,152.00

Total Budget $0.00 $296,152.00

Total Obligated $0.00 $296,152.00

Total Funds Drawdown $0.00 $281,696.45
Program Funds Drawdown $0.00 $281,696.45
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $281,696.45

City of Aberdeen $0.00 $281,696.45
Match Contributed $0.00 $0.00

Activity Description:

Funds were moved from here to activity Type E. Some of the houses purchased will not meet the requirements for low income
families and so they needed to be paid for out of that category. The amount of funds moved was $233,138.

Aberdeen LISC score is 26.8 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State
of Washington designated Aberdeen as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Aberdeen needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Aberdeen will enter into agreements with NeighborWorks and Habitat for Humanity. It will use $239,202 of NSP funds to
purchase, redevelop and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area
median income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current

market appraised value of the property.

Aberdeen will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). It is also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Lisa Scott, Community Development Director,

Address: City of Aberdeen, 200 East Market
Phone: (360) 537-3238 Email: Iscott@aberdeeninfo.com

Location Description:
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Anywhere within ZIP code area No. 98520

Activity Progress Narrative:

The City of Aberdeen, in collaboration with NeighborWorks, is recovering a total of 11 units of foreclosed housing. Of these
units, two are still being rehabilitated but should be finished soon. Two of the eleven, from a single lot that was split, are new
houses completed by Habitat for Humanity and have been sold to very low income households. Four of the eleven are two
duplexes that are earmarked for occupation by three very low income households. The fourth is ready for occupancy. Finally,
there are 3 units of single family homes. One of these has sold, one has been leased, and the third is for sale.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 713 0/0 713 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 07-8006 Hoquiam

Activity Title: Hoquiam NSP - Type E*

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8006 Hoquiam NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Hoquiam

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $165,000.00

Total Budget $0.00 $165,000.00

Total Obligated $0.00 $165,000.00

Total Funds Drawdown $0.00 $165,000.00
Program Funds Drawdown $0.00 $165,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $165,000.00

City of Hoquiam $0.00 $165,000.00
Match Contributed $0.00 $0.00

Activity Description:

Hoquiam LISC score is 15.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State
of Washington designated Hoquiam as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Hoquiam
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Hoquiam will enter into agreements with NeighborWorks of Grays Harbor. It will use $242,416 of NSP funds to purchase,
redevelop and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median
income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised
value of the property.

Hoquiam will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). Itis also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Brian Shay, City Administrator,

Address: City of Hoquiam, 609 8th Street

Phone: (360) 532-5700 x 243 Email: bshay@cityofhoquiam.com
Location Description:

Anywhere within ZIP code area No. 98550
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Activity Progress Narrative:

The City of Hoquiam, in collaboration with NeighborWorks, is recovering a total of 6 units of foreclosed housing. Three of the
acquired properties were rehabilitated and sold to income eligible households. Two of the houses were redeveloped by Habitat
for Humanity. The final property is ready to be leased and may be leased soon by Grays Harbor Social and Health Service-
Catholic Community Services in a strategic plan to reduce homelessness.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 6/3 0/0 6/3 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Disposition

Project Number:

8008

Projected Start Date:
02/18/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Kent

Match Contributed

Activity Description:

07-8008 Kent
Kent NSP - Type E*

Activity Status:

Under Way

Project Title:

Kent NSP

Projected End Date:

03/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Kent

Apr 1 thru Jun 30, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$170,243.93
$170,243.93

$170,243.93
$170,243.93

$170,243.93
$0.00

$0.00
$170,243.93
$170,243.93

$0.00

The city of Kent partnered with Habitat to implement their NSP program. Habitat is a developer and so any revenues earned

are not considered Program Income.

Habitat purchased, rehabilitated 1 house under this NSP Type E (07-8008) Category. It wsa then sold to a low income eligible

family.

The address of the house is:11947 SE 254th St., Kent.

Location Description:

Anywhere within the city limits of Kent.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

This Report Period
Total
-1
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This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households -1 0 -1
# Owner Households 1 0 1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
171 0/0 171 100.00
171 0/0 11 100.00

Amount
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Grantee Activity Number: 07-8012 Lakewood

Activity Title: Lakewood NSP - Type E*

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8012 (Non RLF) Lakewood NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Lakewood

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $402,523.00

Total Budget $0.00 $402,523.00

Total Obligated $0.00 $402,523.00

Total Funds Drawdown $0.00 $377,246.00
Program Funds Drawdown $0.00 $377,246.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $377,246.00

City of Lakewood $0.00 $377,246.00
Match Contributed $0.00 $0.00

Activity Description:

Lakewood LISC score is 13.4 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Lakewood as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Lakewood needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Lakewood will enter into agreements with Habitat for Humanity. It will use $59,546 of NSP funds to purchase, redevelop and
then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed
homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Lakewood will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). Itis also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Alice Bush, City Clerk,

Address: City of Lakewood, 6000 Main Street SW
Phone: (253) 589-2489 Email: abush@cityoflakewood.us

Location Description:

Anywhere within the City of Lakewood's CDBG entitlement area.
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Activity Progress Narrative:

The City of Lakewood is waiting to complete 5 Habitat for Humanity houses. NSP funds were needed to cover unanticipated
infrastructure costs and so additional funds will be available soon that can be used for project completion. The City and HFH
have completed and sold two houses out of the 7 contracted.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/2 0/0 0/2 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

65

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 07-8019 Spokane City

Activity Title: Spokane NSP - Type E*

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8019 Spokane NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Spokane

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $100,250.00

Total Budget $0.00 $100,250.00

Total Obligated $0.00 $100,250.00

Total Funds Drawdown $0.00 $100,250.00
Program Funds Drawdown $0.00 $100,250.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $100,250.00

City of Spokane $0.00 $100,250.00
Match Contributed $0.00 $0.00

Activity Description:

City of Spokane&rsquos LISC score is 23.1 which puts it within the upper quartile of communities with the greatest foreclosure
risk. The State of Washington designated City of Spokane as a jurisdiction facing a significant rise in the rate of home
foreclosures. It finds City of Spokane needing emergency financial assistance to help mitigate the impacts caused by
foreclosure crisis.

The City of Spokane will enter into agreements with local non-profit agencies. It will use 615510 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be
purchased at a price that is less than one percent of the appraised value of the property. The City of Spokane will assure the
continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254
for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401. This activity is a Type B NSP Eligible Use
&ndash Purchase and Rehabilitate Foreclosed Homes. It also an eligible CDBG activity in accordance with 24 CFR
570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Paul Trautman, NSP Contact,

Address: City of Spokane, 808 W Spokane Falls Blvd, Suite 650

Phone: (509) 625-6325 Email: ptrautman@spokanecity.org

Location Description:

Anywhere within the city limits of Spokane.

Activity Progress Narrative:

The City of Spokane in conjunction with Spokane County and Inland Empire Residential Resources completed construction of
the Sprague Union Terrace Apartments. This project includes 37 affordable rental housing units. The Grand Opening was held
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July 25, 2013 and the building should be ready for occupancy soon.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/2

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/4 0/0 0/4 0

Amount
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Grantee Activity Number: 07-8020 Spokane Co

Activity Title: Spokane Co - Type E*

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8020 Spokane Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Spokane County

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $655,144.00

Total Budget $0.00 $655,144.00

Total Obligated $0.00 $655,144.00

Total Funds Drawdown $0.00 $655,144.00
Program Funds Drawdown $0.00 $655,144.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $655,144.00

Spokane County $0.00 $655,144.00
Match Contributed $0.00 $0.00

Activity Description:

Spokane County LISC score is 14.7 which puts it within the upper quartile of communities with the greatest foreclosure risk.
The State of Washington designated Spokane Co as a jurisdiction facing a significant rise in the rate of home foreclosures. It
finds Spokane Co needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Spokane Co will enter into agreements with local non-profit agencies. It will use $436,763 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Spokane Co will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Tim Crowley, NSP Contact,

Address: Spokane County, 312 West 8th, Floor 4
Phone: (509) 477-5722 Email: tcrowley@spokanecounty.org

Location Description:

Anywhere within Spokane County, including the City of Spokane.
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Activity Progress Narrative:

Spokane County in conjunction with the City of Spokane and Inland Empire Residential Resources completed construction of
the Sprague Union Terrace Apartments. This project includes 37 affordable rental housing units. The Grand Opening was held
July 25, 2013 and the building should be ready for occupancy soon.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/0 o/7 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Disposition

Project Number:

8022

Projected Start Date:
02/18/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Tacoma

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

07-8022 Tacoma
Tacoma NSP - Type E*

Activity Status:

Under Way

Project Title:

Tacoma NSP

Projected End Date:

03/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Tacoma

Apr 1 thru Jun 30, 2013 To Date
N/A $512,000.00
$0.00 $512,000.00
$0.00 $512,000.00
$0.00 $386,623.26
$0.00 $337,177.39
$0.00 $49,445.87
$0.00 $27,768.90
$0.00 $386,623.26
$0.00 $386,623.26
$0.00 $0.00

The City of Tacoma and its Tacoma Community Redevelopment Authority (TCRA) provided funding to three developers:
Tacoma Housing Authority (THA), Habitat for Humanity and the Homeownership Center of Tacoma (HCT). Habitat for
Humanity acquired a blighted, foreclosed property for redevelopment as a 13-home subdivision. The remaining 2 developers
have activity acquired, rehabilitated and resold 22 foreclosed houses, to date. This brings the total number of houses assisted
to 69, surpassing the Tacoma&rsquos NSP target of 59.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
4/5

Mod Total Low/Mod%
0/0 4/5 100.00
Amount
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Grantee Activity Number: 07-8027 Yakima

Activity Title: Yakima NSP - Type E*

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8027 Yakima NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Yakima

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $300,000.00

Total Budget $0.00 $300,000.00

Total Obligated $0.00 $300,000.00

Total Funds Drawdown $0.00 $277,751.38
Program Funds Drawdown $0.00 $277,144.62
Program Income Drawdown $0.00 $606.76

Program Income Received $0.00 $606.76

Total Funds Expended $0.00 $277,751.38

City of Yakima $0.00 $277,751.38
Match Contributed $0.00 $0.00

Activity Description:

Yakima LISC score is 13.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of
Washington designated Yakima as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Yakima
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Yakima will enter into agreements with Habitat for Humanity. It will use $300,000 of NSP funds to purchase, redevelop and
then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed
homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Yakima will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). Itis also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Archie Matthews, Community Development Manager

Address: City of Yakima, 129 North Second Street, Yakima, WA 98901
Phone: (509) 575-6113 Email: amatthew@ci.yakima.wa.us

Location Description:

Anywhere within the City of Yakima's CDBG entitlement area.
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Activity Progress Narrative:

The City of Yakima acquired five abandoned and foreclosed parcels which they then subdivided into 13 lots to be redeveloped
and sold to eligible households. The City of Yakima served as the prime contractor with some work contracted through OIC
which includes AmeriCorps and Youthbuild Programs. Ten of the newly completed homes have been sold to income eligible,
first time homebuyers. The three remaining homes are complete and are for sale.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/0
# of Multifamily Units 0 0/0
# of Singlefamily Units 0 0/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 22 0/0 2/2 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 07-8030 Bellingham

Activity Title: Bellingham NSP - Type E*

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8030 Bellingham NSP

Projected Start Date: Projected End Date:

09/01/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Bellingham

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $97,945.00

Total Budget $0.00 $97,945.00

Total Obligated $0.00 $97,945.00

Total Funds Drawdown $0.00 $97,945.00
Program Funds Drawdown $0.00 $97,945.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $97,945.00

City of Bellingham $0.00 $97,945.00
Match Contributed $0.00 $0.00

Activity Description:

The State of Washington designated the City of Bellingham as an area with a signficantly higher than average rate of home
foreclosures and, therefore, in need of this type of emergency financial assistance.

Bellingham will enter into a contract with Kulshan Community Land Trust to purchase and redevelop foreclosed homes, located
in Whatcom County. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current

market appraised value of the property. They will then sell or rent the recovered housing units to income-eligible buyers or
tenants.

Upon the sale of the property, Bellingham will assure the continued affordability of the property in accordance with the
requirements of 24 CFR 92.252 for rental units and 24 CFR 92.254 for owner-occupied units. Redevelopment of existing
housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as
defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). Itis also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more information, contact:

NSP Contact:  David Cabhill

Address: 201 Lottie Street, Bellingham, WA 98225
Phone: 360-778-8385 Email: dcahill@cob.org
Location Description:

Anywhere in Whatcom County
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Activity Progress Narrative:

The City of Bellingham, in partnership with Kulshan Community Land Trust (KCLT), acquired and is redeveloping approximately
six (6) foreclosed properties, for the purpose of selling them to income-eligible households. KCLT is constructing 4 houses on
the four of the lots. And Habitat for Humanity is constructing 2 houses on remaining two lots. Five of the six houses should be

completed by the end of the year.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/3 0/0 1/3 100.00
Amount
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Grantee Activity Number: 09-8004 Everett

Activity Title: Everett NSP Admin

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

8004 Everett NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Everett

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $21,899.00

Total Budget $0.00 $21,899.00

Total Obligated $0.00 $21,899.00

Total Funds Drawdown $0.00 $21,843.74
Program Funds Drawdown $0.00 $21,843.74
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $21,843.74

Match Contributed $0.00 $0.00

Activity Description:

NSP Project Administration and Planning

Location Description:
NA

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 09-8005 Federal Way

Activity Title: Federal Way NSP Admin

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

8005 Federal Way NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Federal Way

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $27,584.00

Total Budget $0.00 $27,584.00

Total Obligated $0.00 $27,584.00

Total Funds Drawdown $0.00 $27,584.00
Program Funds Drawdown $0.00 $27,584.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $27,584.00

Match Contributed $0.00 $0.00

Activity Description:

NSP Project Administration and Planning

Location Description:
NA

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 09-8007 Kelso

Activity Title: Kelso NSP Admin

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

8007 Kelso NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Kelso

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $25,723.00

Total Budget $0.00 $25,723.00

Total Obligated $0.00 $25,723.00

Total Funds Drawdown $1,348.80 $25,723.00
Program Funds Drawdown $1,348.80 $25,723.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,348.80 $25,723.00

City of Kelso $1,348.80 $25,723.00
Match Contributed $0.00 $0.00

Activity Description:

NSP Project Administration and Planning

Location Description:
TBD

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 09-8010 Kitsap County

Activity Title: Kitsap Co NSP Admin

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

8010 Kitsap Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Kitsap County

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $46,768.00

Total Budget $0.00 $46,768.00

Total Obligated $0.00 $46,768.00

Total Funds Drawdown $2,269.33 $46,768.00
Program Funds Drawdown $2,269.33 $46,768.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,269.33 $46,768.00

Kitsap County $2,269.33 $46,768.00
Match Contributed $0.00 $0.00

Activity Description:

NSP Project Administration and Planning

Location Description:
NA

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 09-8012 Lakewood

Activity Title: Lakewood NSP Admin

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

8012 (Non RLF) Lakewood NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Lakewood

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $31,340.00

Total Budget $0.00 $31,340.00

Total Obligated $0.00 $31,340.00

Total Funds Drawdown $638.27 $30,729.05
Program Funds Drawdown $638.27 $30,729.05
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $638.27 $30,729.05

City of Lakewood $638.27 $30,729.05
Match Contributed $0.00 $0.00

Activity Description:

NSP Project Administration and Planning

Location Description:
TBD

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 09-8014 Pasco

Activity Title: Pasco NSP Admin

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

8014 Pasco NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Pasco

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $19,141.00

Total Budget $0.00 $19,141.00

Total Obligated $0.00 $19,141.00

Total Funds Drawdown $149.72 $14,312.98
Program Funds Drawdown $0.00 $12,611.53
Program Income Drawdown $149.72 $1,701.45

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $14,163.26

Match Contributed $0.00 $0.00

Activity Description:

NSP Project Administration and Planning

Location Description:
TBD

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 09-8015 Pierce County

Activity Title: Pierce Co NSP Admin

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

8015 Pierce Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Pierce County

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $234,638.00

Total Budget $0.00 $234,638.00

Total Obligated $0.00 $234,638.00

Total Funds Drawdown $9,197.50 $107,482.87
Program Funds Drawdown $9,197.50 $107,482.87
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $9,197.50 $107,482.87

Pierce County $9,197.50 $107,482.87
Match Contributed $0.00 $0.00

Activity Description:

NSP Project Administration and Planning

Location Description:
TBD

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
8022

Projected Start Date:
02/18/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Tacoma

Match Contributed

Activity Description:
NSP Project Administration and Planning

Location Description:
TBD

Activity Progress Narrative:

09-8022 Tacoma
Tacoma NSP Admin

Activity Status:

Under Way

Project Title:

Tacoma NSP

Projected End Date:

03/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Tacoma

Apr 1 thru Jun 30, 2013 To Date
N/A $177,773.00
$0.00 $177,773.00
$0.00 $177,773.00
$0.00 $46,464.22
$0.00 $32,041.34
$0.00 $14,422.88
$0.00 $0.00

$0.00 $46,464.22
$0.00 $46,464.22
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Washington - Not Validated / N
Amount
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Grantee Activity Number: 09-8024 Vancouver

Activity Title: Vancouver NSP Admin

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

8024 Vancouver NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Vancouver

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $15,000.00

Total Budget $0.00 $15,000.00

Total Obligated $0.00 $15,000.00

Total Funds Drawdown $246.56 $15,000.00
Program Funds Drawdown $246.56 $15,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $246.56 $15,000.00

City of Vancouver $246.56 $15,000.00
Match Contributed $0.00 $0.00

Activity Description:

NSP Project Administration and Planning

Location Description:
TBD

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
8029

Projected Start Date:
07/01/2009

Benefit Type:

N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
STATE OF WASHINGTON CTED

Match Contributed

Activity Description:

09-8029 State of WA
CTED Project Administration

Activity Status:

Under Way

Project Title:

CTED Project Admin

Projected End Date:

03/31/2013

Completed Activity Actual End Date:

Responsible Organization:
STATE OF WASHINGTON CTED

Apr 1 thru Jun 30, 2013 To Date

N/A

$1,407,960.00

$0.00 $1,407,960.00
$0.00 $1,407,960.00
$231,183.72 $1,080,526.71
$231,183.72 $1,080,526.71
$0.00 $0.00
$0.00 $0.00
$231,183.72 $1,080,526.71
$231,183.72 $1,080,526.71
$0.00 $0.00

Services provided by CTED to manage, coordinate, monitor and evaluate the NSP in accordance to the provisions of 24 CFR

570.205 and 24 CFR 570.206

Location Description:
STATEWIDE

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 09-8030 Bellingham

Activity Title: Bellingham NSP Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

8030 Bellingham NSP

Projected Start Date: Projected End Date:

09/01/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Bellingham

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $17,183.00

Total Budget $0.00 $17,183.00

Total Obligated $0.00 $17,183.00

Total Funds Drawdown $277.15 $14,877.62
Program Funds Drawdown $277.15 $14,877.62
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $277.15 $14,877.62

City of Bellingham $277.15 $14,877.62
Match Contributed $0.00 $0.00

Activity Description:

Project administration and planning ncessary for the City of Bellingham to successfully implement the NSP.

Location Description:

Anywhere in Whatcom County

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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